ESDIS SMO DAAC 1-ON-1 Action Items
Last updated: 95/07/25

No. Date/ | Action item Delegated to: Status

DAAC Gov. point-

of-contact/
SI&T
member
1 | 95/05/15| SMO will look into whether the ~ Candace In progress.

GSFC | IRDs and ICDs contain the Carlisle/
expected level and type of Linda Kim
information for human and
organizational interfaces as well
as physical ones.

2 | 95/05/15| SMO will investigate the Dan DeVito/ Closed.

GSFC | inclusion of a review status on| Linda Kim
the Systems and Operations
Concept Document at the June
14-16 Operations Concept
Workshop to be held at HAIS.

3 | 95/05/15| SMO will investigate the Dan DeVito/ | POC contacted again of

GSFC | distribution of information John 7/24/95.
concerning access to CCR Yaquinta
database, requirements analysis
of RTM database, interface
schedules and Red Flag repornt
on WWW home page.

4 | 95/05/15| ICWG will investigate the Candace Open.

GSFC | document review process and| Carlisle/ John| Candace Carlisle
recommend improvements to Yaquinta | recommends turning this
prevent multiple copies from action item over to
being distributed under different Ted Hammer as an actio
covers. item for the CM working

group.
95/05/23 | Clarify the documentation
LaRC | process; again multiple copies

are making their way to the
DAAC team.
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5 | 95/05/15| A one-day workshop at Glenn lona/ In progress internally.
GSFC | DAAC'’s was proposed to Gordon
discuss test preparation, Henley, Frank
execution, training for DAAC Rockwell,
personnel, and coordination. Linda Kim
IV&V will evaluate the
development of the
recommended workshop
concept as part of certification|
test planning and preparation.
6 | 95/05/15| There is a conflict between the Janice Smith, Open.
GSFC | ESDIS I&T schedule and a David Han/ | David Han contacted.
HAIS schedule after component Linda Kim | Issue is being worked
AT. SMO will examine this between Janice Smith an
area in more detail and work the Hughes representative
issue internally and with the Rich Barbiere.
DAACSs through David Han.
7 | 95/05/15] Investigate VO migration - whenGreg Hunolt/ POC contacted.
GSFC | does it happen and who declaresLinda Kim
the data are ready for user
access.
8 | 95/05/19| Dan DeVito will verify that the | Dan DeVito/ Closed.
ASF Architecture Description John The document is on the
Document is on the web server. Yaquinta | ESDIS Systems
Engineering Home Page
under General Engineerir]
Documents.
9 | 95/05/19| Dan DeVito will get contact Don Jamison Closed.
ASF information for Chris Daly, the| Linda Kim | Chris Daly’s telephone
contact for information on the number and e-mail addre
HAIS performance models, to have been sent to Carl
give to Carl Wales. Wales at ASF via e-mail.
10 | 95/05/19| Janice Smith will investigate Janice Smith/| In progress.
ASF with Greg Hunolt the possible | Linda Kim
disposition of SONY tape
drives from ETS to ASF.
11 | 95/05/19| Project to review the ECS Janice Smith/| Closed.
ASF schedules for bringing DAACs| Linda Kim | EGS I&T schedule and
on-line. the picture road map hay|
been revised and update
to reflect the most curren
understanding.
12 | 95/05/19| ICWG should be made aware of Candace Open.
ASF the ASF-unique interfaces. Carlisle/ John| Candace Carlisle sugges

[S




Also, determine how those Yaquinta turning this action item
interfaces will be documented over to someone in Greg
(white paper, VO, or ASF Hunolt's group.
specific IRD/ICD)
13 | 95/05/23| There is a concern that the Michael POC contacted.
LaRC | LaRC DAAC is getting signed | Robbins/ Johr
up to perform tasks for which Yaquinta
they are not aware. Michael
Robbins, GSFC/SMO will
interface with Roy Dunkum
about TRMM issues.
14 | 95/05/23| Put the IRD/ICD Candace Open.
LaRC | schedule/status on the home | Carlisle/ John The IRD/ICD Status is on
page. Yaquinta | the ESDIS System
Engineering Home Page
Also, ICWG agendas, minutes|, under Metrics (ICWG
and book bosses need to be an IRD/ICD Status Matrix).
the home page.
Candace Carlisle gave
Are project approved CSC instructions to put
documents placed on the Schedule, Agendas,
EDHS? Minutes, Book Bosses,
Project App. Docs on the
home page.
15 | 95/05/23| Get a working meeting with Janice Smith, Closed.
LaRC | Steve Kempler, SMO and Steve
DAAC to discuss science Kempler/
software deliveries. Linda Kim
16 | 95/05/23| Meeting with Janice/ Steve Janice Smith, Closed.
LaRC | Kempler/ and LaRC DAAC to Steve
discuss the four instrument Kempler/
teams’ science software testing. Linda Kim
17 | 95/05/23| LaRC DAAC provide feedback Janice Smith, POC contacted again of
LaRC | on SMO/DAAC interaction Roy Dunkum/ 7/24/95.
Strawman by 95/07/05. John
Yaquinta
18 | 95/05/23| LaRC DAAC provide feedback Janice Smith, Closed.
LaRC | to overall EGS test schedules| Roy Dunkum/
John

Yaquinta
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95/05/23
LaRC

Prototyping - Proposals had a
short turnaround window; can
this be longer in the future?

Karen Moe/
John
Yaquinta

Closed.
The EOSDIS technical
risks are on the ESDIS
WWW, and Karen Moe
has communicated to the
DAAC managers (Mary
Reph, Bill North) that
there would likely be
another opportunity for
risk mitigation prototyping
proposals early this fall
that the DAACSs could be
working on now.
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95/05/23
LaRC

Prototyping - Is testbedding
going to take a prototype and

place it in an operational DAAC
for evaluation?

Karen Moe/
John
Yaquinta

Closed.
SMO Systems
Engineering is planning a
joint ESDIS / ECS
technology transfer
testbed using Hughes'
System Technology Lab i
Landover. Some DAAC
prototypes currently unde
review (e.g., LaRC long
term production planner)
would need to be
evaluated at that DAAC.
Karen Moe expects that
the DAAC proposal
writers would work out
the details on how that
evaluation would take
place within the context g
an operational DAAC. If
applicable, SMO Systems
Engineering would like to
eventually analyze
successful prototypes in
the joint ESDIS / ECS

D

testbed.
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95/05/23
LaRC

DAAC'’s should be
involve/concur with Science
Software waivers. Define the
process.

Steve
Kempler/
Linda Kim

Open.
Instrument Teams should
submit plans for
incremental deliveries
through their ESDIS
Science Software
Managers. Impacts to th
EGS I&T schedule will be
evaluated through ESDIS
by Steve Kempler and
Janice Smith. Issues will
be worked back to the IT
through the same

[¢2)

channels.




